TOLL BRIDGE PROGRAM

OVERSIGHT COMMITTEE

CALTRANS  BAY AREA TOLL AUTHORITY  CALIFORMNIA TRAMNSPORTATION COMMISSION

CONFERENCE CALL MINUTES
May 28 2012, 4:00pm — 4:30pm

Attendees: TBPOC Members: Steve Heminger (Chair), Bimla Rhinehart and
Malcolm Dougherty
PMT Members: Tony Anziano, Andrew Fremier, and Stephen Maller
Participants: Michele DiFrancia, Mike Forner, Beatriz Lacson, Rick Land,
Jon Tapping, and Jason Weinstein

Convened: 4:02 PM

Items Action
1. CHAIR’S REPORT
e N/A
2, SANFRANCISCO-OAKILAND BAY
BRIDGE UPDATES

a. Yerba Buena Island Transition
Structures (YBITS) No. 2 Addendum

No. 3

e T. Anziano presented Addendum No. 3 e The TBPOC APPROVED
for TBPOC approval. The addendum, as YBITS2 Addendum No. 3, as
described in the memo and table presented.

provided, lists technical changes, as
differentiated from Addendum No. 2
which dealt with bidder dates.

o Inresponse to the Chair’s queries, it was
noted that “Light Pipe Revisions” pave
the way for a possible installation
should that be decided in the future;
and U. S. Coast Guard requirements are
also addressed in the addendum.

3. DUMBARTON BRIDGE SEISMIC

RETROFIT PROJECT

a. Memorial Day Weekend Full Closure
Update

e M. Forner reported that the Dumbarton
Bridge closure work is going smoothly.
The Shimmick crew is doing an
outstanding job.
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(Continued)

Items Action

o Concrete pour in six locations are
scheduled between 6:00pm and
8:00pm today. This is expected to go
well, as there is minimal risk involved.

o The bridge is scheduled to reopen at
5:00am, Tuesday, May 29. After
pouring, stripping and cleaning (in two-
hour increments) are completed, a
2:00am reopening is possible. This
time will be more definitive by 8:30pm
when concrete pour result(s) will be
available.

e M. Forner thanked Nader Eshghipour
and his maintenance team for their help
during the bridge closure.

4. OTHER BUSINESS

a. Sacramento Bee Bay Bridge Article

e The Chair requested Department update
regarding another Sacramento Bee
article on Bay Bridge foundation
inspections published over the weekend.

o M. Dougherty reported that a meeting
with the agency secretary and staff is
scheduled at 9:00am tomorrow to
discuss the points and counterpoints to
this article, in preparation for a
potential press conference on Tuesday
(May 29) or Wednesday (May 30).

o Discussion items included news article
background, crosshole sonic testing on
Pile 3 and Pile 8, testing
requirements/procedure, contractor

role; references to Benicia and West o Staff to include an update on
Approach, status of Peer Review Panel the Peer Review Panel work
work, panel review completion forecast, (on Benicia, Richmond and
panel partiality issue, panel West Approach projects) at the
composition/term limits, possible new TBPOC June 6 meeting.
candidates.

o The Chair suggested continuing this e Staff to provide names of
discussion at the TBPOC June 6 potential candidates for the
meeting. M. Dougherty indicated that Peer Review Panel at the
he will provide the committee a pre- TBPOC June 6 meeting.
meeting update.
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(Continued)

e The next TBPOC meeting is on June 6,
2012, 12:00pm — 1:30pm, in
Sacramento.

Adjourned: 4:30 PM

TBPOC CONFERENCE CALL MINUTES
May 28, 2012, 4:00pm — 4:30pm

APPROVED BY:
/70/ L /6]
STEVE HEMINGER, PBPOC Chair Date

Executive Director, Bay Area Toll Authority
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IMLA G. RHINEHART, TBPOC Vice-Chair Date
Executive Director, California Transportation Commission
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COLM DOUGHERT{’ & Dat

Director, California Department of Transportation
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